Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917

1111 Washington St. S.E.
Olympia, WA 98501

(360) 902-3000
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

October 14, 2020

Andrea Messam

Outdoor Recreation Planner
National Park Service

601 Riverfront Drive
Omaha, NE 68102

Re: Time Extension Request for Riverfront Park Great Floods Play Area
NPS #53-00727.1, P18AP00202
RCO #16-1829

Dear Andrea Messam:

The Washington Recreation and Conservation Office (RCO) is requesting a time extension for the
Riverfront Park Great Floods Play Area development project from December 31, 2020 to September 30,
2021. The beginning of the project performance period is June 1, 2018.

To date, Spokane City Parks & Recreation Department has made significant and timely progress on this
project, constructing approximately 75% of the improvements. Construction began as scheduled in
February 2020, however, shortly after the commencement of work, the project schedule was affected by
COVID-19 related manufacturing and product vendor delays. While daily work continues in earnest, the
City is rapidly headed toward winter working conditions and all remaining improvements yet to be
constructed are at or above grade. Project completion is dependent upon non-freezing conditions for
proper installation and in this part of the state, freezing temperatures are imminent. Due to this upcoming
winter shutdown, construction cannot be completed by the end of 2020.

RCO is therefore requesting a 9-month time extension of this grant to September 30, 2021. Please
see attached progress report completed by the sponsor, as well as page 1 of the PDESF and the 424.

If you have questions or need additional information, please contact Alison Greene at 360-522-3698 or
alison.greene@rco.wa.gov. Thank you for your consideration and we look forward to your response.

Sincerely,

Scott Robinson (Oct 15,2020 10:18 PDT)

Scott T. Robinson
Deputy Director

Enclosures (3)

Recreation and Conservation Funding Board « Salmon Recovery Funding Board
Washington Invasive Species Council * Governor's Salmon Recovery Office
Habitat and Recreation Lands Coordinating Group


https://wastaterco.na2.echosign.com/verifier?tx=CBJCHBCAABAA7czPMtiWmaRnQrxFwXUxE9SmGvWQaIoI

OMB Number: 4040-0004
Expiration Date: 10/31/2019

Application for Federal Assistance SF-424

*1. Type of Submission: * 2. Type of Application:
[ ] Preapplication [ ] New
[X] Application [X] Continuation

[ ] Changed/Corrected Application | [ ] Revision

* If Revision, select appropriate letter(s):

* Other (Specify):

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier:

5b. Federal Award Identifier:

1443

[53-00727.1, P18AP00202

State Use Only:

6. Date Received by State: (0g/16/2016 7. State Application Identifier: |1 6-1829

8. APPLICANT INFORMATION:

* a. Legal Name: |Washington State Recreation and Conservation Office

* b. Employer/Taxpayer Identification Number (EIN/TIN):

* ¢. Organizational DUNS:

91-0780046

|O88405852000O

d. Address:

* Street1: |1111 Washington St SE

Street2: |

* City: |Olympia

County/Parish: |

* State: |

WA: Washington

Province: |

* Country: |

USA: UNITED STATES

* Zip / Postal Code: |98504—O917

e. Organizational Unit:

Department Name:

Division Name:

RCO

|Recreation Section

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: |Ms . | * First Name: |Alison

WMmee|

* Last Name: |Greene

Suffix: | |

Title: |Outdoor Grants Manager

Organizational Affiliation:

* Telephone Number: (360-522-3698

Fax Number:

* Email: |alison .greene@rco.wa.gov




Application for Federal Assistance SF-424

*9. Type of Applicant 1: Select Applicant Type:

A: State Government

Type of Applicant 2: Select Applicant Type:

|C: City or Township Government

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

|National Park Service

11. Catalog of Federal Domestic Assistance Number:

15.916

CFDA Title:

Outdoor Recreation Acquisition, Development and Planning

*12. Funding Opportunity Number:

P18AS00084

* Title:

Land and Water Conservation Fund State and Local Assistance Program

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

| ‘ Add Attachment | | Delete Attachment H View Attachment

*15. Descriptive Title of Applicant's Project:

This amendment request is to extend the project agreement from 12/31/2020 to 9/30/2021.

Attach supporting documents as specified in agency instructions.

Add Attachments | ‘ Delete Attachments | | View Attachments




Application for Federal Assistance SF-424

16. Congressional Districts Of:

*a. Applicant *b. Program/Project

Attach an additional list of Program/Project Congressional Districts if needed.

| ‘ Add Attachment | ’ Delete Attachment H View Attachment |

17. Proposed Project:

*a. Start Date: |(06/01/2018 *b. End Date: [09/30/2021

18. Estimated Funding ($):

* a. Federal | 0. OO|
* b. Applicant | 0.00|
* ¢. State | 0.00|
*d. Local | 0.00]
* e. Other | 0.00|
*f. Program Income | 0. OO|
*g. TOTAL | 0.00|

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

|:| a. This application was made available to the State under the Executive Order 12372 Process for review on |:|
|:| b. Program is subject to E.O. 12372 but has not been selected by the State for review.

|Z| c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)

[[]Yes X] No

If "Yes", provide explanation and attach

| | ‘ Add Attachment | ’ Delete Attachment | ‘ View Attachment

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to
comply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

X ** | AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:

Prefix: |Mr. | * First Name: |Scott |

Middle Name: [ . |

* Last Name: |Robinson |

Suffix: | |
* Title: |Deputy Director |
* Telephone Number: |3 60-902-0207 | Fax Number: | |

* Email: |scott.robinson@rco.wa.gov |

* Signature of Authorized Representative: S Z * Date Signed: | Oct 15,2020

Scott Robinson (Oct 15,2020 10:18 PDT)



https://wastaterco.na2.echosign.com/verifier?tx=CBJCHBCAABAA7czPMtiWmaRnQrxFwXUxE9SmGvWQaIoI

NPS Form 10-904 (Rev. 09/2016) OMB Control No. 1024-0031
National Park Service Expiration Date 01/31/2020

The purpose of this Proposal Description and Environmental Screening Form (PD/ESF) is to provide descriptive and environmental
information about a variety of Land and Water Conservation Fund (LWCF) state assistance proposals submitted for National Park
Service (NPS) review and decision. The completed PD/ESF becomes part of the “federal administrative record” in accordance with the
National Environmental Policy Act (NEPA) and its implementing regulations. The PD portion of the form captures administrative and
descriptive details enabling the NPS to understand the proposal. The ESF portion is designed for States and/or project sponsors to use
while the LWCF proposal is under development. Upon completion, the ESF will indicate the resources that could be impacted by the
proposal enabling States and/or project sponsors to more accurately follow an appropriate pathway for NEPA analysis: 1) a
recommendation for a Categorical Exclusion (CE), 2) production of an Environmental Assessment (EA), or 3) production of an
Environmental Impact Statement (EIS). The ESF should also be used to document any previously conducted yet still viable
environmental analysis if used for this federal proposal. The completed PD/ESF must be submitted as part of the State’s LWCF
proposal to NPS.

Except for the proposals listed below, the PD/ESF must be completed, including the appropriate NEPA document, signed by the
State, and submitted with each new federal application for LWCF assistance and amendments for: scope changes that alter or add
facilities and/or acres; conversions; public facility exceptions; sheltering outdoor facilities; and changing the original intended use of an
area from that which was approved in an earlier LWCF agreement. Consult the LWCF Program Manual (www.nps.gov/lwcf) for
detailed guidance for your type of proposal and on how to comply with NEPA.

For the following types of proposals only this Cover Page is required because these types of proposals are administrative in
nature and are categorically excluded from further NEPA environmental analysis. NPS will complete the NEPA CE Form. Simply check
the applicable box below, and complete and submit only this Cover Page to NPS along with the other items required for your type of
proposal as instructed in the LWCF Program Manual.

[ SCORP planning proposal
Time extension with no change in project scope or with a reduction in project scope
To delete work and no other work is added back into the project scope

To change project cost with no change in project scope or with a reduction in project scope

O 00K

To make an administrative change that does not change project scope

Name of LWCF Proposal: Date Submitted to NPS:
Riverfront Park Great Floods Play area

LWCF Project Number: Prior LWCF Project Number(s) and Park Name(s) Associated with the Assisted Site(s):
53-00727 / P18AP00202 53-00342 Riverfront Park

Local or State Project Sponsoring Agency (recipient, or sub-recipient in case of pass-through grants)
City of Spokane Parks and Recreation Department

Name of Local or State Sponsor Contact: Title

Nick Hamad Landscape Architect

Address City State | Zip Code
808 W. Spokane Falls Blvd Spokane WA 99201
Phone Fax Email Address

509-363-5452 nhamad@spokanecity.org

Page 1 of 1




~ WASHINGTON STATE

Recreation and
Conservation Office Progress Report

PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA

Sponsor: Spokane City Parks & Rec Dept  Program: Land and Water Conservation Status: Active
Project Start Date: 06/14/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 10/09/2020
Report Period
From 12/17/2019  To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

The project redesign was completed, project was rebid and bids came in within the project budget. The
construction contract was awarded and the construction began in late February / early March.
Construction work completed to date includes: Site demolition, & clearing and grubbing, rough grading,
contaminated soil abatement and export, utility installation, stormwater infrastructure, gazebo restoration
and renovation, site wall construction, skate park, and faux rock.

Improvements currently being installed include: playground equipment, park vehicular entrance &
associated street / traffic signals, parking lot, basketball court, new maintenance and operation building,
splash pad, irrigation mainlines & valves, and site fine grading.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes Covid-19 slowed the project by several weeks. Cold temperatures may delay the installation of poured in
place rubberized playground safety surfacing and may delay the placement of parking lot asphalt.

#3: Tell us about work planned for the next reporting period.

Construction will continue to finish the parking lot, M&O building, splash pad, basketball court,
playground installation, irrigation and landscape

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:
Yes We anticipate needing a time extension to complete park construction in Spring of 2021. We anticipate
construction to be completed, and project closed prior to June 30, 2021.

Page 1 of 4 10/09/2020



Progress Report, Project 16-1829

Milestones
Target New Target
Milestone Date Completed Delayed Date Progress/Reason for Delay
Special Conditions Met 02/28/2020 v 11/30/2020 Draft boundary map submitted, feedback received and
See Special Condition #1 regarding updated LWCF being updated now.
Boundary Map.
90% Construction Complete 09/30/2020 v 03/31/2021 construction currently 65% complete. Anticipate 90%
completion no later than March 31, 2021.
Funding Acknowl Sign Posted 11/30/2020 v 05/30/2020 delayed to end of construction
RCO Final Inspection 11/30/2020 v 05/31/2021 delayed to end of construction
Construction Complete 11/30/2020 v 05/31/2021 delayed due to initial project rebidding and COVDI-19
project delays.
Final Billing Due 12/31/2020 v 06/30/2020 delayed to end of construction
Final Report Due 12/31/2020 v 05/31/2021 delayed to end of construction
Agreement End Date 12/31/2020 v 06/30/2020 delayed to extend construction duration.

Need amendment to change

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.

2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached. If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO???s Unanticipated Discovery Protocols. If intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made. All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Page 2 of 4 10/09/2020



Permits

Permits and Reviews

Building Permit

Progress Report, Project 16-1829

Received Expiration
Issuing Organization Applied Date Date Date Permit #
City/County 05/07/2018 11/03/2019 B1906721BLDC

Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit

after bidding.
Building Permit City/County 07/06/2020 09/17/2020 09/17/2017 B2007985PRKG
Note: Splash Pad Building Permit
Building Permit City/County 09/30/2020 09/30/2020 P2005870SEBL
Note: Splash Pad Sewer Connection Permit
Clear & Grade Permit City/County 05/07/2018
Health Permit Dept of Health/County 06/01/2020  08/20/2020 SR0006534
Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction
Other Required Permits 07/17/2020 07/17/2020 B2009681SIGN

Note: New Riverfront Park Sign Permit

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.

No

No habitat mitigation required. A project wide habitat management plan has been produced for the
Riverfront Park project, and an addendum has been added specifically covering the great floods play
area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work
will not 'substantially impact the size, function, and/or value of the existing site habitat'. 'Design plans
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

No

All required permits have been secured.

#3: Tell us about your progress with securing your permits or ESA consultation.

Page 3 of 4

All required permits have been secured.

10/09/2020



Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type
2 10/06/2020  Inspection Report
P 10/06/2020 Inspection Photos
i 10/06/2020 Inspection Report
P 10/06/2020  Inspection Report
2 10/06/2020 Inspection Photos
P 10/06/2020  Inspection Report
i 10/06/2020 Inspection Report
P 10/06/2020  Inspection Report
2 10/06/2020 Inspection Report
P 10/06/2020 Inspection Report
Certify & Submit
Status History
Report
Status Date User
Accepted 10/09/2020  Alison Greene
Submitted 10/06/2020  Nick Hamad
Draft 10/06/2020  Nick Hamad

Page 4 of 4

Note

Title

200625 - North Bank Playground -

Rpt.pdf

200618 - North Bank Playground -

Rpt.pdf

200604 - North Bank Playground -

Rpt.pdf

200521 - North Bank Playground -

Rpt.pdf

200508 - North Bank Playground -

Rpt.pdf

200415- North Bank Playground -

200401 - North Bank Playground -

Rpt.pdf

200317 - North Bank Playground -

Rpt.pdf

200303 - North Bank Playground -

Rpt.pdf

200219 - North Bank Playground -

Rpt.pdf

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs Rpt.pdf

Hill Site Obs

Hill Site Obs

Hill Site Obs

Hill Site Obs

Progress Report, Project 16-1829

Person
NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

NickH

File Name, Number
Associations

200625 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448317
Progress Report, 10/09/2020, Accepted

200618 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448316
Progress Report, 10/09/2020, Accepted

200604 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448315
Progress Report, 10/09/2020, Accepted

200521 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448314
Progress Report, 10/09/2020, Accepted

200508 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448313
Progress Report, 10/09/2020, Accepted

200415- North Bank Playground - Hill
Site Obs Rpt.pdf, 448312
Progress Report, 10/09/2020, Accepted

200401 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448311
Progress Report, 10/09/2020, Accepted

200317 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448310
Progress Report, 10/09/2020, Accepted

2003083 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448309

Progress Report, 10/09/2020, Accepted
200219 - North Bank Playground - Hill
Site Obs Rpt.pdf, 448308

Progress Report, 10/09/2020, Accepted

Shared
v

10/09/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448317&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448311&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448310&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448309&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=448308&sid=263ED4FA-ED5A-4187-8911-F88DC7AC6EB2

16-1829 Spokane City Parks & Rec, Riverfront
Park Great Floods - Amendment Request

Final Audit Report 2020-10-15
Created: 2020-10-15
By: Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov)
Status: Signed
Transaction ID: CBJCHBCAABAA7czPMtiWmaRnQrxFwXUXE9SmGvWQalol
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